
Antiproton Source In Run 2

Dave McGinnis
DOE Review

March 19, 2003



2

Overcoming IBS/Core Transverse Emittance

• Before July of 2002, the horizontal emittance of a typical 100 x 1010

antiproton stack was about a factor of two larger than the Run II handbook 
design value
– At a stack of 100 x 1010 pbars the normalized horizontal transverse 

emittance was about 17 π-mm-mrad
– The Run II handbook specifies 8 π-mm-mrad at 100 x 1010 pbars

• During the period of Nov. 2001 through July 2002, almost 100% of the 
manpower and machine study time of the Pbar Source department was 
devoted to trying to reduce the horizontal emittance

• We believe that the horizontal emittance growth was caused by
– Intra-beam scattering (60%)
– Trapped ions (40%)

• The intra-beam scattering (IBS) heating of the beam is worse now for Run 
II than it was in Run I because of the changes in beta functions that were 
the result of the Accumulator Lattice Upgrade
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Overcoming IBS/Core Transverse Emittance
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Overcoming IBS/Core Transverse Emittance

• A two-fold plan to reduce the transverse emittance was developed:
– Better transverse stochastic cooling of the Accumulator core

• The bandwidth was increased by a factor of 2
• The center frequency of the band was increased by a factor of 1.5

– Dual lattice operation mode of the Accumulator
• Keep the “fast stacking” lattice (η=0.012) for pbar production
• During shot setup, ramp the lattice with the beam at the core orbit to the “IBS” lattice 

(η=0.022) 
– The “shot” lattice will reduce the intra-beam scattering heating by a factor of 2.5
– The “shot” lattice will increase the cooling rate by a factor of two increase in 

mixing due to the change in η
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Accumulator Core Cooling Upgrade

• Initial Run II system 
consisted of a 2-4 GHz 
band and a 4-6 GHz band

– The 2-4 GHz band is 
ineffective because 
of the small value of 
η

– The 4-6 GHz band 
suffers from poor 
signal to noise.

• Replaced both core bands 
with a 3 band Debuncher 
style system

– Better sensitivity
– More bandwidth 

(2x)
– Better mixing factor 

(1.5x)
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Accumulator Core Cooling Upgrade

• Project was started 
30 October 2001 
and completed 15 
June 2002 (7.5 
months)
– 6 new cooling 

systems
– 4 new ultra-

high vacuum 
tanks

• The effective 
cooling rate of the 
new system is 1.4x 
faster than the 
combined rate of 
the old systems
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Accumulator Core Cooling Upgrade

• With full system 
equalizers the new 
system will be 
2.5x faster than the 
combined rate of 
the old systems
– installed during 

recent  shutdown
• With an 82 mA

stack, we have a 
peak signal to 
noise ratio of 8 dB 
at 7.5 GHz for a 
7π mm-mrad
normalized 
emittance
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Accumulator “Shot” Lattice

• An Accumulator lattice with a much smaller IBS heating term was designed
• The lattice was designed with the following constraints

– No hardware changes to the present quadrupole configuration.
– Same betatron tunes as the present Run II lattice
– Zero dispersion in the odd straight sectors
– High dispersion in the even straight sectors
– Correct betatron cooling phase advances
– Correct kicker phase advances
– γt < 5.5 (η < 0.022)
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Accumulator “Shot” Lattice
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Accumulator “Shot” Lattice

• Ramp Development began 9 April 2002 and dual lattice mode became
operational July 2002
– Ramps are 100% efficient
– Tunes are controlled to within 0.0005
– Orbits are controlled to within +/- 1mm
– Ramping from the Stacking Lattice to the Shot Lattice adds about 15 

minutes to shot setup
• mainly due to cooling core to within grasp of 4-8 GHz Momentum system.
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Accumulator “Shot” Lattice

• Final step was to build ramps to move remaining Pbars back to 
Stacking lattice
– Initially sent remaining stack (typically <20 mA) to Recycler or dumped it
– Restored orbit correctors, cooling, cycled buses on stacking lattice
– Resume stacking
– Ramps built and tested to mimic effects of hysteresis between two lattices
– Process automated and put into routine operation in early December 2002
– 100% efficient
– Luminosity enhancement

• faster than cycling buses
• Stack preserved
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Overcoming IBS/Core Transverse Emittance
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Stacking Improvements

• Peak stacking rate of 13 x 1010 pbars per hour achieved
– 9 November 2002
– compared to 11 x 1010 in April

• Peak stack size of 225 x 1010 achieved
– early December
– previous best of 221 in 1995

• Peak weekly average 8.5 x 1010 /hour
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Stacking

• With antiproton source emittances under control, the focus of the Antiproton 
Source Department has shifted to increasing the stacking rate

• We have achieved
– an initial stacking rate of 13 x 1010 /hr
– An average a production efficiency greater than 15x10-6 pbars/proton
– An initial production interval of 2.2 seconds, 2.0 has been tried
– A stack of 160 x 1010 in a 20 hr period

• Our immediate goal is to achieve the initial Run II design goal of 18.5x1010

pbars/hour with no stack
– Production efficiency = 16x10-6 pbars/proton on target
– Initial production interval of 1.5 seconds
– Be able to stack to a 200 x 1010 stack in a 20 hr period.

• Stack at 16 x 1010 /hr for a stack size of 50 mA
• Stack at 13 x 1010 /hr for a stack size of 100 mA
• Stack at 9 x 1010 /hr for a stack size of 150 mA

– Be able to shoot from a 200 x 1010 stack with emittances below 10π mm-mrad
(normalized)
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Stacking

• Stacking goals 
are achievable if 
we can reduce 
the initial 
production cycle 
time from the 
present 2.2 
seconds to the 
design 1.5 
seconds
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Why is the Cycle Time so Slow?

Accumulator Longitudinal 
Spectrum

• Beam must be cleared off the Stack tail deposition orbit before next beam pulse
– The more gain the Stack tail has, the faster the pulse will move
– The Stack tail gain is limited by system instabilities between the core beam and the injected beam

• For a given Stack tail gain, the larger the momentum spread of the injected pulse, the longer it takes to clear 
the pulse from the Stack tail Deposition orbit

– The momentum spread coming from the Debuncher is too large

Debuncher Momentum Spread vs. Cycle Time
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Stacking Projects

• Debuncher Momentum Cooling Improvements
– Smaller momentum spread delivered to Accumulator, which would permit faster cycle time. Faster 

cycle time would increase stacking rate at low and high stacks
• Transverse Debuncher Notch Filters for Bands 1 & 2

– Removal of longitudinal lines would permit for larger transverse cooling gain which would permit 
faster stacking cycle times.

• Commission Core Momentum-Stacktail Compensation Legs
– Keep the stacktail stable at high stacks. Stacktail gain could be increased. Faster stacking at large 

stacks would result. 
• Implement Core Momentum “Spreading” during stacking 

– Keep the stacktail stable at high stacks. Stacktail gain could be increased. Faster stacking at large 
stacks would result.

• Stacktail Notch Filter Upgrade
– Increasing bandwidth of the stacktail will permit faster stacking rates

• Develop Improved Transverse Compensation of the Stacktail
– Reduce heating of the transverse heating of the core via the stacktail which would permit a faster 

rep rate at large stacks.
• AP1 Bunch by Bunch length monitor

– Measure effective longitudinal emittance provided by MI so we can identify sources of emittance
growth in MI. Reduce bunch length on target will permit for a faster stacking cycle time.
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Debuncher Cooling

• Debuncher Momentum 
width reaches an asymptotic 
limit; it should not

• Better control (<1 ps) 
between center frequencies 
of individual bands will help
– upgraded control installed this 

shutdown
• Reduce notch filter 

dispersion of each band
– new equalizer design in 

progress
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Accumulator Cooling

• Stack Tail Compensation attempted
– Core feedback on the Stack Tail was reduced at Stack Tail 

frequencies as expected
– But, too much gain at the core made the core unstable
– a bust

• Next step
– commission higher flux core momentum system used during 

stacking
– run 2-4 GHz and 4-8 GHz systems simultaneously

• Don’t go to big stacks…. 
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Transfers to Recycler

• Support Recycler transfers under different conditions
– Shoot ‘off of top’
– ‘Leftovers’ after Tevatron is loaded
– Dedicated stacks & transfers

• Since December 16 using dedicated stacks (20 - 40 mA) 
for Recycler commissioning

– rapid turnaround: 1-hour stacking to stacking time, aiming for 30 minutes
– stay on Stacking lattice
– do not worry greatly about beam line tune up
– do not wait for core to completely cool, but asymptotic limit is reached anyway
– amount to unstack determined by longitudinal emittance instead of intensity
– typically empty the stack in one or two transfers
– procedures applicable to faster Shot Set-Up times
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Transfers to Recycler

• Single transfers as good as 80% 
Accumulator to Recycler

• Short-term ‘stashing’ efficiency 
~67%

• Longer-term performance 
requires work

18.59 E10 injected / 
23.25 E10 unstacked

80% transmission

6.16 E10 injected / 
7.58 E10 unstacked
81% transmission

46 E10 stashed in Recycler /
127.4 E10 unstacked
40%
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Summary

• Emittance Control projects perform as hoped for 
and have lived up to their expectations

• Stacking and general Pbar performance continues 
to improve
– Stacking rate within 70% of Run II design

• Pbar transfers are mature and the process is 
flexible

• Stacking with fast repetition rate to achieve design 
rate is a priority
– limitations in Debuncher and Stack Tail cooling


